GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

HNSS Project – Phase- 1 - Package No.25A - Balance works on HNSS Main canal from Km.42.000 to Km.64.954/64.00 including construction of structures and balance works of structures – Deletion of Lining on U/s and D/s of SLB @ Km 52.419 from the scope of the agreement as recommended by the Joint Meeting of SLSC & IBM Committees in their Minutes dated:26.04.2018 – Approval accorded – Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 612 Dated: 31-08-2018

Read:

From the Chief Engineer (P), Ananthapuramu Lr.No.CE (P)/ATP/DEE-2/ AEE11/ P-25A/Vol-15/342M, dated:08.06.2018.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that, the proposal for deletion of Lining on U/s and D/s of SLB @ Km 52.419 from the scope of the agreement for Package No.25A of HNSS Phase –I due to widening of Main canal was placed before the Joint Meeting of SLSC & IBM Committees for their recommendations. The Joint Meeting of SLSC & IBM Committees in their Minutes dated:26.04.2018 has recommended for deletion of Lining on U/s and D/s of SLB @ Km 52.419 from the scope of the agreement for Package No.25A of HNSS Phase –I due to widening of Main canal with the value of deletion as Rs. 900318/- (Rupees Nine lakhs three hundred and eighteen only) based on IBM with Tender percentage.

2. The Chief Engineer (P), Ananthapuramu has, therefore, requested the Government to accord approval for deletion of Lining on U/s and D/s of SLB @ Km 52.419 from the scope of the agreement for Package No.25A of HNSS Phase –I due to widening of Main canal as recommended by the SLSC & IBM Committee in their Minutes dated:26.04.2018.

3. Government after careful examination of the proposal of Chief Engineer (Projects), Ananthapuramu and as per the recommendations of Joint Meeting of SLSC & IBM Committees in their Minutes dated:26-04-2018, hereby accord approval for deletion of Lining on U/s and D/s of SLB @ Km 52.419 from the scope of the agreement for Package No.25A of HNSS Phase –I due to widening of Main canal with the value of deletion as Rs. 900318/- (Rupees Nine lakhs three hundred and eighteen only) based on IBM with Tender percentage from the scope of Agreement of Package No.25A of HNSS Scheme awarded to M/s Prasad & Co (Pvt) Ltd., Hyderabad.

4. The Chief Engineer (P), Ananthapuramu shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/148/FMU.WR.II/ 2018, dated:11.08.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), Ananthapuramu.

Copy to:

The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WR Dept.,
The PS to Min (Water Resources Department)
File No.ICD01-21024/33/2018/Proj.III-WRD
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER